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To: Distribution 

From: Ernestine Bryant, STOrage and RETrieval (STORET), Technical Project Leader
(TPL), SDC/SAIC

Subject: Minutes of STORET Change Control Board (CCB) Meeting

1.0 Purpose

A CCB Meeting was held on April 3, 2003 at the Systems Development Center (SDC).  The
purpose of the meeting was to review and address the status of the STORET Project activities,
resolve project issues, and ensure that changes are within the Task Order scope and are
processed in a visible and traceable manner.

2.0 Attendees

SDC EPA
Ernestine Bryant
Joseph Wilson

Robert King (TOPO)
Lee Manning (ATOPO)

3.0 Discussion Topics

The following sections detail the discussions of the project tasks and associated Software
Incident Reports (SIRs).

3.1 Central Warehouse

The status of the Central Warehouse Extract Transfer and Load (ETL) deployment at EPA was
discussed.  It was announced that all scripts ran to completion and the warehouse tables had
been created in their entirety with the exception of the LAB_REMARK field in the
FA_CHEM_RESULT table.  A new script is being developed for populating this column.  The
warehouse tables will be migrated to the development server at Research Triangle Park (RTP)
once space is made available.

A timeline (Attachment A) was discussed for delivering a production version of the Regular
(e.g., Chemical and Physical) Result portion of the Central Warehouse.  This timeline will be
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revisited once the C1.1B.3 beta version of the Central Warehouse has been deployed and
evaluated.

The design of the Results by Station screen (Attachment B) was discussed.  This page will
provide three separate and independent station selection options:  selecting Stations by Station
ID, selecting Stations by Station Name, and selecting Stations by Station Alias.  The current
C1.1B.3 beta version of the Central Warehouse only allows Station selection by Station ID.  A
design is being developed that will allow users to retrieve Result data for a list of selected
Stations and provide Activity Start Date and Characteristic search functionality.

Preliminary Results will be excluded from the production version of the Central Warehouse. 
The ETL scripts will be modified accordingly.  The RESULT_STATUS column from the
TSRRSULT table will be added to the FA_CHEM_RESULT fact table.

The size of the STATION_NAME and CHARACTERISTIC_NAME columns in the
FA_CHEM_RESULT fact table will be researched to see if they can be reduced in character
length.

The design and data content of the Regular Result report format (Attachment C) was revisited. 
Further discussions on this topic will take place at the next Central Warehouse meeting.

4.0 Action Item Summary

Number Description Date
Issued

Status Assignment Date
Completed

02-0020 Determine order of Station Types. 11/20/2002 Open B. King

02-0021 Research the possibility of an 8-
character Beach ID.

12/12/2002 Closed B. King 02/27/2003

03-0001 Add Citation IDs to the Data Entry
Application v2.0 DEMOTEST.

02/27/2003 Closed B. King 03/06/2003

03-0002 Send PDF of Server Model to
B. King

02/27/2003 Closed B. Norris 03/06/2003

03-0003 Provide sample batch files
containing new functionality to
B. King.

02/27/2003 Closed B. Norris 03/06/2003
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03-0004 Verify number of characters in
Total Number in Group field on
Single Taxon Group Summary
Data Entry Window (3
characters?).

03/19/2003 Open S. Smith

5.0 Next Meeting

The next meeting was scheduled for April 7, 2003.

6.0 Distribution to EPA & SDC Interested Parties

Name Email/Umail Affiliation Phone

Bob Barber barber.robert@epa.gov EPA 913-551-7078

Andy Battin battin.andrew@epa.gov EPA 202-564-0383

Ernestine Bryant Bryante@sdc-moses.com SAIC 703-292-6059

Kevin Christian Christian.Kevin@epamail.epa.gov EPA 202-566-1180

Tod Dabolt Dabolt.Thomas@epamail.epa.gov EPA 202-566-1186

Patrick Detscher Patrickd@acclaimsystems.com ASI 850-878-5101

Robin Fletcher fletcher.robin@epa.gov EPA 617-918-1943

Leo Gueriguian gueriguian.leo@epa.gov EPA 202-564-0388

Otto Gutenson Gutenson.Otto@epamail.epa.gov EPA 202-566-1183

Jim Harrison harrison.jim@epa.gov EPA 404-562-9271

Margarete Heber Heber.Margarete@epamail.epa.gov EPA 202-566-1191

Jim Hileman hileman.james@epa.gov EPA 206-553-1640

Susan Holdsworth Holdsworth.Susan@epamail.epa.gov EPA 202-566-1187

Bob King King.Robert@epamail.epa.gov EPA 202-566-1177

Karen Klima Klima.Karen@epamail.epa.gov EPA 202-566-1175

Paul Koska koska.paul@epa.gov EPA 214-665-8357

Lee Manning Manning.Lee@epamail.epa.gov EPA 202-566-1176

Martin Mccomb mccomb.martin@epa.gov EPA 303-312-6963

Cary McElhinney Mcelhinney.cary@epa.gov EPA 202-566-1188

Richard Paiste Paiste.Richard@epa.gov EPA 215-814-5739

Dan Parker Parker.Dan@epamail.epa.gov EPA 202-566-1182
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Deb Soule dsoule@des.state.nh.us NH DES 603-271-8863

Stan Stephansen stephansen.stanley@epa.gov EPA 212-637-3322

Jerry Widdowson Widdowson.Jerry@epamail.epa.gov EPA 919-541-1080

Eric Wilson Wilson.Eric@epamail.epa.gov EPA 415-744-1964

7.0 Approval of Minutes as Submitted or Revised

___________________________________ ____________________
Robert E. King Date
Task Order Project Officer
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ATTACHMENT A

STORET Chemical-Result Warehouse Timeline
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STORET Chemical-Result Warehouse Timeline

Design/Development
April 7-18
C Finalize Design Specifications.
C Incorporate long char elements into ELT and application.
C Performance tuning of ETL scripts.
C Finalize Chemical Result report format and report customization user interface.
C Development of Station Alias search functionality.
C Enhance error catching and user feedback.

April 21-25
C Re-deploy ETL scripts at EPA.
C Design Application Help.
C User Interface refinements - Netscape compatible, 508 compliance, general aesthetics.
C Peer Reviews.

April 28-May 2
C Development of Application Help.
C Finalize ETL scripts.
C Finalize user interface refinements.
C Review Unit Test plans.
C Re-establish test environment.

Testing
May 5-9
C First week of Application Integration Testing.
C Establish Integration Test Baseline.

May 12-16
C Second week of Application Integration Testing.
C Final Installation Integration Testing.

Delivery/Deployment
May 19-23
C Establish Final Baseline.
C Quality Assurance activities.
C May 22 - Product Delivery.
C May 23 - Launch ETL scripts at EPA.



SDC-0002-014-EB-5002K
April 18, 2003

A-2

May 27-30
C Migrate Central Warehouse to RTP.
C Deploy Warehouse Web Application.
C Final Performance Testing and Tuning on Production Environment.
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ATTACHMENT B

Results by Station Screen Design





SDC-0002-014-EB-5002K
April 18, 2003

B-1





SDC-0002-014-EB-5002K
April 18, 2003

ATTACHMENT C

Regular Result Report Format
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